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Open Action Items

Team Leader – Donna Johnson


Action Item Number
Action Item
POC
Due Date

991021-19

Prepare and provide to SEA 04 a revised Data Element Dictionary.    
Mark Perry
Pending

991021-40/

CCB 013001-4 /

CR 293
SCWA in CDMD-OA-Recommend to add Builder data element to the Activity Record so that SCWA program uses same Builder to compare ships in same class.                                              
Mark Perry
22-Jan-02

010410-08/

CCB 013001-15
RE: CR 192 XRIC Tracker Module-NAVICP to update COSAL Use and Maintenance Manual to allow X in second position of LSSC. Tech Spec/DED update to reflect allowed value of X in second position of LSSC for XRICs.                                             
Mark Perry
TBD

010410-09/

CCB 013001-19
A Truth Table (matrix) was created by the CCB to include all possible combination conditions (ISC/ASC to DISI to second position of DO/VC) to be reviewed by the Data Element Subcommittee and to make a splinter session at the CDM/ISEA Working Group.  CCB recommends that DISI and second position of DO/VC be automatically derived from ISC/ASC.  Once automatic global fix generated by CDMD-OA, CDMs will receive work files for asynchronous conditions to resolve.  NSLC DETPAC verified that second position of DO/VC for RT 4 alteration records is determined by parent ISC and DO/VC, and the RT 4 ASC.  Data Element Subcommittee to create new SRS for these business rules.  This task will be a new SRS (not combined with the old R9 Trigger SRS.)  If Tech SPEC/Programming do not match-Decision to be made as to which needs to change.                                    
Mark Perry
TBD

010410-10

The current EFD structure, IAW the Tech Spec, does not uniquely identify the equipment being reported by the ship, especially HM&E.  Submit to CDM/ISEA Data Element Dictionary Committee
Mark Perry
TBD

010410-12/

CCB 013001-25
Data Element Committee to do a comparison between Tech Spec and MMBU Table.  Investigate feasibility of making one reference document to include OMMS NG (MMBU Table) and SCLSI Tech Spec or alignment of the two.  
Mark Perry
30-Jul-01

010410-13/

CCB 013001-37
ISEAs through Data Element/Communications Committee need to visit and try to resolve the duplicate ISEA (third party) RIN Issue by defining the characteristics of this data element.  Possible Table for first two characters defining Third Party ORG of ISEA RIN.  Proposal to be developed for what requirements necessary for ISEA Third Party RIN.  This action should be coordinated with NSLC Pacific (Pam Smith who is lead on Triple RIN programming).                                                                       
Mark Perry
30-Jul-01

010412-11

Develop EFD structuring guidelines.
Mark Perry
30-Mar-02

010412-13

Add data elements to accommodate supplemental workcenters.   
Mark Perry
22-Jan-02

010611-02

Review and coordinate with NAVSEA 04L5 to adjudicate comments made to the draft DED revision and issue the final DED to NAVSEA 04L5 for publication.
Mark Perry
TBD
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991021-19. 01 May 2001:  Awaiting feedback.  Submitted draft to NAVSEA in Jan.


13 Aug 2001:  CRC for 9090-700 DED to be provided to NAVSEA 04L5 on 31 Aug 2001.
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991021-40. 01 May 2001:  Due date for development of the recommendation and the associated impact statement is 22 Jan 2002 (this is part of the 9090-700E DED effort which is not scheduled to begin until 23 July 2001.


13 Aug 2001:  Draft specifications for Builder and Flight data elements have been developed.  Further action will occur after 9090-700D is issued.
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010410-08. 01 May 2001:  Additional information is required from the XRIC committee.  Dee Wood is the DEC POC for this issue.


13 Aug 2001:  Recommend re-assigning this item to NAVICP-M.  No Data Element Committee action required.
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010410-09. 01 May 2001:  The truth table must be re-created by the IT committee.  After that has been done and the table has been provided to the DEC, we will take action.  At this time an anticipated completion date cannot be determined.


13 Aug 2001:  Data Element Committee is determining if this operational change is currently approved for implementation.  If yes, the change will be included in 9090-700D.  If no, further action will occur after 9090-700D has been issued.
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010410-10. 13 Aug 2001:  Recommend closing this action item and combining with action item 010412-11.
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010410-12. NAVSEA and the DEC will discuss the prospect of including this in the 9090-700D DED.


13 Aug 2001:  Further clarification of information provided by Pam Smith was requested on 27 June 2001 by the Data Element Committee.  Triple RIN data elements will be included in 9090-700D.  Details of triple RIN operation will be part of a future change package or revisions to 9090-700.
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010410-13. 01 May 2001:  DEC has begun communication with Pam Smith on this and related issues (e.g., SDIF record layout and multiple work centers.  This is currently a 9090-700D DED effort, but may be pushed back to the 9090-700E DED effort depending on the progress made in June and July.
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010412-11. 13 Aug 2001:  Data Element Committee plans to discuss this topic at the March 2002 Data Elements Committee meeting in New Orleans.
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010412-13. Currently planned as part of the 9090-700E DED effort.
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010611-02. 13 Aug 2001:  Adjudication and final DED updates in progress.





