SW Open Action Items

Lead – Donna Caroline Kowalsky


Action Item Number
Action Item
POC
Due Date

2


Describe how the software CM program fits into the overall NAVSEA corporate plan and how the plan will progress.  This will require the input of management.
Donna Caroline Kowalsky
07/16/2001

3
Develop a schedule for meeting with all field activities associated with software CM prototype to ensure buy in at all levels.
Donna Caroline Kowalsky
07/11/2001

4
Identify issues and processes associated with TYCOM installations and how the Software CM policy will incorporate these issues.  Have started discussions with FMP Representative.
Donna Caroline Kowalsky
07/20/2001

11
Determine where XRIC module changes set on the DETPAC priority list.
Donna Caroline Kowalsky
07/20/2001
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2.   Provided draft write to NAVSEA 04L51 week of 2 July 2001.








